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Cable Band Activities

ABF crews came to the site at 6:50 AM. Michael P. came 10:00 AM. Crews had to work on the
North main span cable bands removal . CCO # 247 . They started at 7:00 AM.

Obra , Carlos , Mario , & Roger had to work on the cable bands removal . Jeffery had to operate the
winch on the top of the tower . Bill had to operate the Grove crane . Rigoverto & Tony had to work on the
W line rigging & prepare to haul the cable bands out of the site .

Crews started on cable band # 64 . They had to hook the cable band to the spreader beam , lift &
lower it down to the crane area . All the preparations to pull the cable band out were done yesterday .
Crews started at 7:10 AM. They were done at 7:25 AM.

Carlos & Roger had to walk with the cable band to be flown out of the catwalk & set on the deck .
Pull back the spreader beam to cable band # 66 & work with Obra & Mario on cable band # 66 . Crews
were on PP 66 at 8:05 AM.

Obra & Mario had to mobilize their tools & equipments to cable band # 66 , remove the
un-tensioned bolts , set 4 hydraulic jacks , stress the cable band , remove the tensioned bolts , hook the
cable band to the spreader beam , & pull it out of the cable . Crews started at 7:30 AM. They were done at
8:30 AM. Carlos & Roger had to lower the cable band to the crane area .

After that , crews had to work on cable band # 68 . Following the same procedures as previous cable
bands . Crews started on cable band # 68 at 8:20 AM. They were done at 9:00 AM.

They started on cable band # 70 at 8:45 AM. Crews were done at 9:30 AM. They started on cable
band # 72 at 9:15 AM. Crews were done at 9:55 AM.

They started on cable band # 74 at 9:45 AM. Crews were done at 10:40 AM. They started on cable
band # 76 at 10:35 AM. Bill mobilized the crane East to load the truck on the skyway at 10:40 AM.

Crews had to lower the cable band down & use the Gradall forklift to fly & set it on the W line .
Crews were done at 11:35 AM. They had to wrap up their tools & equipments . They left at 12:00 PM.

Mario & Jeffery left at 12:00 PM. ( For CCO 247 For both employees 5 hours Over Time ) .
In the afternoon , Obra , Carlos , & Roger joined the East side span crews grinding the cable bands

for the North side span . They were done at 2:00 PM.
After that , crews joined the North main span crews grinding the cable band to the end of the shift .

James , Ryan N. , Ryan E. Michael D. Jonathon , & Tony had to extend the boom for the Grove
crane . Crews had to add a 6 meter boom section . They started at 7:10 AM. Crews were done at 8:00 AM.

After that , crews had to work on the North main span . They had to remove cable bands # 82 , 80 ,
& 78 . Crews had to remove the bolts , hook the cable band to the spreader beam , fly , & set it on the
W line .

They started on cable band # 82 at 8:25 PM. Crews were done at 8:50 AM. They started on cable
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band # 80 at 8:55 AM. Crews were done at 9:15 AM.They started on cable band # 78 at 9:20 AM. Crews
were done at 9:45 AM. They left the North main span at 10:00 AM.

Ryan N. & Ryan E left at 10:00 AM. to work on the North side span cable band . They returned to
work on the North main span cable bands at 2:00 PM.

Then , crews had to grind the female side on the cable bands . ABF engineer Levi had to mark the
15 mm. area on the cable bands & the 5 mm. & mark the 15 mm. on the teeth on the male side area on
the cable groove .

In addition to that , crews had to work with Obra crews on flying the cable bands out of the site , &
work with Bill on the Grove crane & Jeffery on the Gradall forklift hauling & loading the trucks on the
Skyway .

Rigoverto had to work with the South main span crews rigging & flying the cable bands & he had to
work on the North main span unloading the cable bands . He split his time in the morning on both sides
until the North main span work was completed . He stayed on the South main span to the end of the shift
Michael P. joined him at 10:00 AM. working on both sides to the end of the shift .

( For CCO # 247 For Rogeverto 5.0 Hours Over Time . For Michael 3.0 Hours Over Time )

Ryan N. , Ryan E. & Barry joined the North main span crews at 2:00 PM.to the end of the shift .

Jose A , Jose Av , & Guillermo . Rick . Luis , Carlos M. Carlos G. & Victor had to work with the
North main span crews on the cable bands grinding & cleaning . They started at 7:00 AM.

( Check Matt report for CCO # 247 for the employees Names , Hours , & Activities )

All crews were done at 3:50 PM. They had to wrap up their tools & equipments. Crews left at 4:00
PM.

For CCO # 247 For Obra , Carlos , Roger , James , Ryan N. , Ryan E. , Michael D. , Jonathon ,
Tony , Jose Avila . Guillermo , Jose Avalos , Jeffery , 8.5 hours of Over Time . For William 9.0 Hours
Over Time
For Barry 2.5 hours of Over Time .

Roman , Matt , & I had to work on CCO # 247 with ABF engineer Adam at 3:00 PM. We were done
at 4:00 PM. I was back in the field at 4:10 PM. No crews were on the site .

In the office I Had to work on the daily report for today & revise the daily reports for May 15th to
May 18th with the new changes . I was done at 6:30 PM.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Equipment Rental Company

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM MICHAEL PORTILLOIronworker 0.00 3.00 0.00 3.00

JNM JEFFERY STEWARTIronworker 0.00 5.00 0.00 5.00

APP MARIO MARQUEZIronworker 0.00 5.00 0.00 5.00

FOR OBRA PAULKIronworker 0.00 8.00 0.50 8.50

JNM ROGELIO RUIZIronworker 0.00 8.00 0.50 8.50

OTH WILLIAM ALGEROperator 0.00 8.00 1.00 9.00

JNM CARLOS BUSTAMANTEIronworker 0.00 8.00 0.50 8.50

APP JONATHAN CANITESIronworker 0.00 8.00 0.50 8.50

JNM BARRY ROTHMANIronworker 0.00 2.00 0.50 2.50

JNM MICHAEL DRAPERIronworker 0.00 8.00 0.50 8.50

JNM RIGOVERTO GARCIAIronworker 0.00 5.00 0.00 5.00

APP RYAN NASHIronworker 0.00 8.00 0.50 8.50

APP RYAN EVANCHIKIronworker 0.00 8.00 0.50 8.50

APP Tony MirandaIronworker 0.00 8.00 0.50 8.50

JNM JEFFREY SCOTTOperator 0.00 8.00 0.50 8.50

FOR JAMES BENNINGHOVEIronworker 0.00 8.00 0.50 8.50
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Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

GENERATOR, 7000 WATT

0.00

000009

10.00

No

0.00 0.00

GENERATOR, 20-24KW DSL

0.00

000008

10.00

No

0.00 0.00

GENERATOR, 20-24KW DSL

0.00

000007

10.00

No

0.00 0.00

GENERATOR, 7000 W MULTIQUIP

0.00

002341

10.00

No

0.00 0.00

WELDING EQUIPMENT

0.00

002242

10.00

No

0.00 0.00

FORKLIFT, GRADALL 544D 10,000 LBS

0.00

2005

10.00

No

0.00 0.00

Equipment, Crane, 90 Ton Rough Terrain

0.00

002321

10.00

No

0.00 0.00
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